
GDAAC Notes for
MODIS Technical Team Meeting (7/29/99)

WEEKLY HIGHLIGHTS:
l PGEO2 ~2.1.6 successfully promoted to Ops
l Formal run of MOSS-2 test in progress with 48 hours of data

WEEKLY PLAN:
0 Complete formal run of MOSS-2 test
0 Install ECS Drop 5A in TS 1 and Ops modes
l Regression test all MODIS PGEs in Ops mode

WORK IN PROGRESS AND FUTURE:
0 Synchronization of MGDAPS  generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM
l Drop 4PY in TS 1 and OPS modes
l Drop 5A in TS2 mode

STATUS: YELLOW

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes
ops PGEOl  ~2.1.1 S/21/1999 5127199 6/16/1999  6/17/1999 Expected G Launch Version
OPS PGE02 ~2.1.6 7/16/1999  711911999  712711999  712711999 Expected G MOSS-2 formal version
ops PGE03 ~2.1 .O 4/30/1999
Test PGE02 ~2.2.0 61311999
Test PGE03 ~2.4.1 6/17/1999

6123199 612411999 7/12/99 Expected G
6/2l/99 612411999 Expected G Launch Version?

Expected G Launch Version; ESDTs needed
Test 1 PGE71 ~2.0.2 I 7/7/1999  I I 1 Expected 1 G 1 ESDT from ECS in Dron  5A I


